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NEW ENGLAND DIVISION, CORPS OF ENGINEERS
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CONSTRUCTION DIRECTORATE
EASTERN AREA OFFICE
NEW BEDFORD RESIDENT OFFICE

SUBJECT: Contract No. DACW45-92-C-0101, Hazardous Waste Cleanup,
New Bedford Harbor - Hot Spot Operable Unit,
New Bedford, Massachusetts, Job Change No. 34

Perland Environmental Technologies, Inc.
Attn: Mr. Mark Pelson, Project Manager
103 Sawyer Street
New Bedford, MA 02746

Dear Mark,

This letter is to request your proposal for any increase in the cost of performance of the subject
contract during period of 12 February 1994 to 30 June 1994 caused by the partial suspension of work
notice issued to you by this office on 8 December 1993. All dredging items which were included in this
notice were released from suspension on 11 February 1994. Your proposal should only reflect the
impacts caused by the suspension of work for construction of the incinerator and process buildings
items.

Please submit your proposal with sufficient detail to permit proper evaluation of the price for the
change by this office. Your proposal should include the cost of impacts which affected your
subcontractors as well as yourself. Please note that in accordance with Contract Clause 14 "Suspension
of Work", profit is excluded from this contract adjustment. Please submit your proposal as soon as
practicable in order that a modification to the contract be implemented in a timely fashion.

This request for proposal is Job Change No. 34 and all correspondence pertaining to the same
shall reflect the above number.

Please call Paul L'Heureux or myself at (508) 990-2550 if you have any questions

Merely,

Maurice Beaudoin, P.E.
Resident Engineer
Authorized Representative of the
Contracting Officer



CF: Contracting Dir. 
Construction Dir. 
Eastern Area Office 
New Bedford Resident Office 
Mr. Otis, Project Management 
E.P.A., Region 1, Gayle Garman 
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